

Overview of Emmes Timelines for Study Start-up and Database Development

The following are typical timelines for the development and finalization of the Emmes SDCC-generated deliverables for site activation. These are estimates and may vary based on the complexity of the trial, available resources, responsiveness of collaborators, and protocol priorities. These timelines are intended to facilitate protocol development planning but should be reviewed and agreed upon with the Emmes Project Manager for each protocol at site activation.

Data Collection Forms

First draft	4 weeks after protocol is submitted for 1 st DMID Quality Crosswalk review or to Protocol Review Tool (in the case of no 1 st Crosswalk)
Final forms	2 weeks after receipt of Protocol v1.0*

Manual of Procedures (MOP)

First draft	4 weeks after protocol is submitted for 1 st DMID Quality Crosswalk review or to Protocol Review Tool (in the case of no 1 st Crosswalk)
MOP v1.0	2 weeks after Protocol v1.0*
eCRF Instructions (<i>MOP Appendix</i>)	2 weeks after Protocol v1.0* (concurrent with final forms)

DSMB/SMC Report Shell

Review charter and expectations for DSMB/SMC report shell with DMID	1 week after receipt of charter
Prepare DSMB/SMC Report Shell	2 weeks after report shell expectations confirmed with DMID

Site Preparation

Advantage eClinical and GlobalTrace Training	4 weeks prior to site activation, as needed
Ordering/shipping of barcode labels	2 weeks prior to site activation
Preparation/distribution of randomization materials	1 week prior to site activation

Data System Development

Advantage eClinical and GlobalTrace Configuration	6 weeks after finalization of data collection forms**
Advantage eClinical data system open for enrollment	Same day site activation memo received at Emmes
Programmatic queries set-up	1 month after site activation

Website

Initial set-up	Can occur any time after DMID approves initiating work on the protocol; 1 week to complete
Web report programming	Reports available within 1 week of first subject enrolled

Statistical Analysis Plan (SAP)

Initial Draft	Development is recommended to begin prior to or at the time of site activation with the following targets for initial draft version: - For treatment studies, when 50% enrollment is reached. - For vaccine studies, by midpoint of the study follow-up period for the primary endpoint.
Final SAP	Must be final prior to unblinding and analysis [†]
Interim SAP (<i>if required for interim analyses</i>)	6 weeks after Protocol v1.0*

*If not Version 1.0, the final version of the protocol that is to be implemented for subject enrollment.

** If the protocol to be implemented for subject enrollment is modified after data system development has been initiated, this timeline may be extended.

[†] Per ORA SAP policy, "The SAP must be finalized and submitted to the FDA/regulatory agencies if done under IND, IDE, or international equivalent before breaking the blind (i.e., identifying the treatment assignment)."

