

Overview of Emmes Timelines for Interim or Final Clinical Study Report (CSR) Preparation

The following are typical timelines for the preparation of the Emmes SDCC-generated Interim Clinical Study Report. These are estimates and may vary based on the number and complexity of the analyses, available resources, and responsiveness of collaborators. These timelines are intended to facilitate CSR planning, but should be reviewed and agreed upon with the Emmes Clinical Study Manager or Lead Statistician for each protocol prior to database lock. Unless otherwise specified in the protocol, all protocol primary and secondary analyses are expected to be completed for an interim CSR and if only one CSR will be produced, it will contain all primary, secondary, and exploratory analyses (final CSR). Full details on the CSR preparation process are provided in SOP DMID-OCRR-001: Final Clinical Study Report Preparation.

Finalize Clinical Database

<u>Milestone</u>	<u>Target Time to Completion</u>	<u>Notes</u>
1. Clinical data entry completed	4 days after last subject, last visit	Dependent on site compliance with data entry timelines
2. Data cleaning and querying*	2 weeks after data entry completion; must be complete before final monitoring visit	Dependent on volume of queries and responsiveness to queries; Resolution may require multiple rounds
3. Serious Adverse Event reconciliation	3 weeks after data entry completion; must be complete before final monitoring visit	Assumes one round of review and reconciliation
4. Final monitoring visit	5 weeks after last subject, last visit	Dependent on data cleaning and querying progress, SAE reconciliation, and availability of site staff and monitor
5. Resolution of all data management and monitoring queries	1 day after final monitoring visit	Assumes no new data management queries generated as a result of monitoring activities
6. Clinical database lock	1 day after resolution of all data management and monitoring queries	Dependent on completion of Items 1-5

*This step has several components; see page 4.

Finalize Core Laboratory/Immunology Data*

<u>Milestone</u>	<u>Target Time to Completion</u>	<u>Notes</u>
1. Assay completion and transfer of laboratory data to Emmes	12 weeks after last specimen collection time point	Protocol-specific , dependent on assay; Assumes results format has been previously communicated to Emmes.
2. QC of laboratory data and distribution of queries to the laboratory	4 days after receipt of laboratory data	Dependent on data being delivered in agreed upon format
3. Resolution of laboratory queries	1 week after distribution of queries	Dependent on volume of queries and responsiveness to queries; Resolution may require multiple rounds
4. Laboratory database lock	1 day after resolution of queries	Dependent on completion of Items 1-3

*Bioinformatics and some exploratory immunology data may not follow this timeline; see page 5.

Prepare Draft Interim Clinical Study Report

<u>Milestone</u>	<u>Target Time to Completion</u>	<u>Notes</u>
1. Preparation of the draft Interim CSR, including generation and QC of analyses, tables, figures, listings, and text	12 weeks after clinical AND laboratory database lock	Timeline for analyses and TFL generation is dependent on the number of end points and complexity of the SAP the preparation of the interim CSR may be more than 12 weeks for complex studies
2. PVG provides SAE narratives	30 days after clinical database lock	
3. Distribute draft Interim CSR to PI for review and completion of designated sections of the report	1 day after preparation of the draft CSR is complete	If third parties (e.g., laboratory director) will be participating in reviewing the CSR, PI may distribute the draft to the parties and return comments to Emmes

PI Completes Draft Clinical Study Report

<u>Milestone</u>	<u>Target Time to Completion</u>	<u>Notes</u>
1. PI reviews and completes designated sections of Interim CSR	4-6 weeks after distribution of the draft CSR to the PI	If additional analyses are requested that will impact summary/conclusions, overall timeline may be affected
2. Incorporate PI text, address PI comments, and format complete draft of Interim CSR	1 week after receiving draft CSR from PI	Significant changes to address comments or additional analyses may require additional rounds of PI review
3. Distribute draft Interim CSR to DMID and PI for review	1 day after draft Interim CSR complete	If third parties (e.g., manufacturer) will be participating in reviewing the CSR, DMID Program staff may distribute the draft to the parties and return comments to Emmes

Review and Finalize Interim CSR

<u>Milestone</u>	<u>Target Time to Completion</u>	<u>Notes</u>
1. DMID reviews draft Interim CSR and provides comments to Emmes	4 weeks after distribution of draft Interim CSR to DMID	If additional analyses are requested that will impact summary/conclusions, overall timeline may be affected
2. Incorporate DMID comments and prepare final draft version of the Interim CSR	1 week after receipt of DMID comments	Significant changes to address comments or additional analyses may extend this timeline and/or require additional rounds of DMID review.
3. Receive DMID and PI approval to finalize Interim CSR	3 days after final draft report distributed	
4. Prepare approved Interim CSR in accordance with regulatory requirements	3 days after approval to finalize	

5. Lead PI signs signature page and returns to Emmes	3 days after notification of approved Interim CSR	Dependent on availability of PI
6. Distribute approved Interim CSR to CROMS CSR Portal, DMID RAM, and CROMS RAS	1 day after receipt of PI signature	
7. RAS submits final, signed Interim CSR to FDA	2 - 3 weeks after signature page is posted	

Data Cleaning and Querying Activities:

Data cleaning and querying encompasses multiple components that are related to one another – as one activity is completed, it may trigger or impact another component. These are described below but there may be additional steps depending on the specific protocol.

- **At a single site:**

- *Completion of data entry*
 - All electronic Case Report Forms (eCRFs) are entered into Advantage eClinical or the Emmes Data Manager (DM) has granted requests for an exception to submitting the eCRF.
 - All required questions within an eCRF are completed or the Emmes DM has granted requests for an exception to submitting the question.
 - All research specimens are entered into GlobalTrace and shipped to the final destination (DMID CMS, other repository or testing laboratory).
 - All specimens have been entered into GlobalTrace and discrepancies (e.g., missing specimens, unexpected specimens) are resolved.
 - All Adverse Events are resolved per the protocol.
 - All concomitant medications have an end date entered per the protocol.
 - All abnormal laboratory values have the relationship to treatment ascribed.
 - All pregnancies are completed (the database may be partially locked while an ongoing pregnancy is followed).
- *Resolution of data queries*
 - All automated data queries (e.g., data anomalies on the study website or automated data queries in Advantage eClinical) are resolved.
 - All manual queries in Advantage eClinical are resolved.
 - All GlobalTrace discrepancies (e.g., collection date discrepancies, and future use discrepancies) are resolved.
- *Review of completed data*
 - The Emmes Clinical Safety and Pharmacovigilance Subject Matter Experts (SMEs) have reviewed all adverse events and medical history for coding according to the Medical Dictionary for Regulatory Activities.
 - The Emmes Clinical Safety and Pharmacovigilance SMEs have reviewed all concomitant medications for coding according to the WHODrug Dictionary.
 - The Emmes Clinical Data Interchange Standards Consortium (CDISC) SME has reviewed the data to ensure it conforms to the standards for mapping to Study Data Tabulation Model (SDTM) format.
 - All data submitted to Advantage eClinical have been evaluated by the site monitor or CRA according to the Clinical Monitoring Plan and there are no outstanding discrepancies.
 - The site PI has completed attestation in Advantage eClinical that the data entered into the eCRFs are complete and accurate.
 - The Emmes Biostatistician has reviewed the data to ensure it is sufficient to fulfill the requirements for primary protocol endpoints, safety assessments, and any other key end points.

- **Across all sites:**

- The Statistical Analysis Plan (SAP) is final and approved.
- The analysis populations for the analyses described in the SAP are final and approved.
- CDISC SDTM mapping is complete and has been independently reviewed for quality control.

Considerations for Other End of Study Reporting Activities:

In addition to the Interim Clinical Study Report, there are several other reporting activities that occur toward study end. These reporting activities may follow independent timelines or may be dependent on finalization of the Interim CSR.

- **Addendum to the Clinical Study Report**

- Bioinformatics analyses and some exploratory endpoints may take significantly longer to generate the data than the conduct of the trial itself as well as completion of the primary/secondary assays. In this situation, DMID may approve the completion of an interim CSR to include the safety and primary/secondary laboratory data, and allow for the bioinformatics and/or exploratory assay data to be submitted as an addendum to the CSR once the data are available.
- The process for generating the Addendum is largely the same as the Interim CSR, but timelines are determined as appropriate for the study.

- **Final Safety Monitoring Committee/Data and Safety Monitoring Board (SMC/DSMB) Report**

- If needed, the report is provided to the SMC/DSMB after the Interim CSR is submitted to the FDA.

- **National Library of Medicine (NLM) Reporting**

- The timeline for NLM Reporting is based on the completion of the **primary endpoint(s)**. Results for **at least one** primary endpoint must be uploaded to NLM within one year of the date primary endpoint data are **collected from the last subject**.
 - If reportable endpoints are based on a laboratory test, the deadline is one year after the last specimen collection for that test.
 - If reportable endpoints are based on a safety parameter (e.g., SAEs), the deadline is one year after that last safety assessment is conducted.
- Note that the time point for the reportable endpoints may be prior to last subject, last visit and is not dependent on database lock. Therefore, it is possible that NLM reporting may occur prior to finalization of the Interim CSR.
- Emmes will distribute tables to the PI for review approximately 7 days prior to the due date for submission of the results record to DMART, which is due 2 weeks prior to the 1-year deadline. The review is primarily as a courtesy, as minimal text is allowed in the record, and interpretative text is strictly forbidden by NLM.
- Currently DMID determines if a protocol meets the reporting requirements to NLM.

- **Manuscript Writing**

- Manuscript writing may begin once the data are locked (or even before, with the results section pending database lock and analysis); however, the manuscript may not be submitted for publication until after the Interim CSR has been submitted to the FDA.
- Manuscripts may only be submitted prior to submission of the CSR to the FDA if it is specified in the protocol.

Clinical Database Finalization

Clinical data entry completed

Data cleaning and
querying

SAE Reconciliation

Final monitoring visit

Resolution of all data management and
monitoring queries

Clinical database lock

Core Laboratory/Immunology Data Finalization

*Assays completion and data transfer to
Emmes*

QC of laboratory data & query distribution

Resolution of laboratory queries

Laboratory database lock

Prepare Draft Principal Clinical Study Report

Preparation of the draft Principal CSR, including
generation and QC of tables, figures, listings, and
descriptive text

PVG provides SAE narratives to Emmes

Distribute draft CSR to PI

Complete Draft Clinical Study Report Document

PI review, completion of designated sections of the CSR, and return to Emmes

Incorporate PI sections, address PI comments, and format complete draft

Distribute draft CSR to DMID for review

Finalize CSR

*DMID review of draft CSR and provision of
comments to Emmes*

*RAM provides Protocol and ICF versions and
serial submission # if under IND/IDE*

Incorporate DMID comments and prepare final report

Emmes provides final CSR to CROMS

Lead PI signs signature page & returns to Emmes

RAS to submit to FDA

Final SMC

NLM Reporting

Manuscript Writing

TIME

Italics are indicative of non-Emmes responsibilities